
 

 
 

10970 Highway 7, Carleton Place ON, K7C 3P1 | (613) 253‐0006 | info@mvc.on.ca 

Your partner in risk management, resource conservation, and stewardship 

December 3, 2021  I‐02 

Cynthia Moyle, Clerk 
Town of Mississippi Mills 
3131 Old Perth Rd, PO Box 400 
Almonte, ON K0A 1A0 
 
Dear Ms. Moyle,  

Re:  Conservation Authority Transition Plan 

Please find attached the Transition Plan that Mississippi Valley Conservation Authority will be following 

to  implement new rules  regarding  levies apportioned  to municipalities  that will  take effect  January 1, 

2024. 

Preparation  of  the  Transition  Plan  is  the  first  of  several  steps  prescribed  under  the  Conservation 

Authorities Act O. Reg. 687/21 issued in October.  The Plan outlines key steps and timelines, some of which 

are mandatory and are in bold. 

The  Plan  also  indicates  how  municipalities  will  be  engaged.    MVCA  plans  to  work  with  adjacent 

conservation authorities to minimize duplication and harmonize processes for our member municipalities 

to  the  greatest  degree  possible.    Together,  we will  be  reaching  out  to  you  to  organize  information/ 

consultation sessions for early in the new year. 

If you did not have the opportunity to attend the recent AMO information session on these regulatory 

changes, you can access relevant information here:  

https://www.amo.on.ca/advocacy/environment/amo‐releases‐conservation‐authority‐fact‐sheets‐

municipalities  

Please feel free to call if you have any questions. 

Sincerely yours, 

 
Sally McIntyre, RPP 

General Manager 

 

c.  Mayor Christa Lowry, Ken Kelly ‐ CAO, Sommer Casgrain‐Robertson, Brad McNevin 

Attach.



 1 December 2021 

Mississippi Valley Conservation Authority 
O. Reg. 687/21 TRANSITION PLAN 

APPROVED December 1, 2021 

 

Item Deliverable Timing1 

1.  Transition Plan 

a) Inform municipalities of new regulations, 

available training from AMO-CO, and 

forthcoming documents. 

Email to member 

municipalities 

Completed. 

b) Draft Transition Plan in consultation with 

neighbouring CAs 

Draft Plan Completed. 

c) Obtain Board approval of the Transition Plan Staff report Dec. 1, 2021 

d) Distribute to member municipalities With neighbouring CAs Dec. 17, 2021 

e) Submit Transition Plan to the Minister and 

post on website (per subsection 3 of the 

regulation) 

Approved Transition Plan Dec. 31, 2021 

2.  Program and Service Inventory 

a) Obtain initial Policy & Priority Committee 

direction on scope of non-mandatory 

programs & services and funding sources 

Staff report with options Jan. 12, 2021 

b) Share draft program & service inventory with 

neighboring conservation authorities 

Draft program & service 

inventory 

Jan. 31, 2022 

c) Obtain Board approval of the Program & 

Service Inventory 

Staff report with 

proposed Program & 

Service Inventory 

Feb. 2022 

AGM 

d) Submit Inventory to the Minster, circulate to 

participating municipalities and post in 

website (per subsection 5 (1) of the 

regulation) 

Approved Program & 

Service Inventory 

Feb. 28, 2022 

3.  Cost Apportionment Agreements (CAAs) 

a) Municipal engagement to present the 

inventory, address questions, and establish 

municipality-specific negotiating timelines 

and approaches 

In partnership with RVCA. 

Tentatively proposing 

joint 0.5-day session in 

Perth. 

Apr. 30, 2022 

                                                           
1 Bolded dates are mandatory deadlines. 



 2 December 2021 

Item Deliverable Timing1 

 

b) Engage municipalities Minutes and draft CAAs Throughout 

c) Engage neighbouring CAs  Throughout 

d) Maintain a record of municipal feedback (per 

subsection 5 (1) (c) of the regulation) 

Input/feedback 

documentation 

Throughout 

e) Adjust Program & Service Inventory as 

required – advise participating municipalities 

and the Minister of any changes 

Maintain a log of changes 

and include in mandatory 

reporting (per subsection 

5 (3) (a) of the regulation) 

See 

mandatory 

reporting 

dates 

f) Targeted completion of cost apportioning 

agreements (per subsection 2 (1) of the 

regulation) 

Executed cost 

apportioning agreements 

June 30, 2022 

(or 2023 if 

required)2 

g) All cost apportionment agreements in place  Jan. 1, 2024 

4.  Mandatory Reporting 

Progress Report #1  July 1, 2022 

Progress Report #2  Oct. 1, 2022 

Progress Report #3  Jan. 1, 2023 

Progress Report #4  Apr. 1, 2023 

Progress Report #5  Jul. 1, 2023 

Progress Report #6  Oct. 1, 2023 

Final Report  Jan. 31, 2024 

 

The following stakeholders will be engaged during this process:

• Township of Addington Highlands 

• Township of Lanark Highlands 

• Township of Greater Madawaska 

• Township of North Frontenac 

• Township of Central Frontenac 

• Tay Valley Township 

• Twp. of Drummond / North Elmsley 

• Beckwith Township 

• Town of Carleton Place 

• Municipality of Mississippi Mills 

                                                           
2 With current councils by June 2022; with new councils by June 2023. 

• City of Ottawa 

• County of Lanark 

• County of Frontenac 

• Ministry of Environment, 

Conservation & Parks 

• Rideau Valley CA 

• South Nation CA 

• Quinte Conservation 

• Cataraqui River CA 

 


